PROPOSAL

Date: June 24, 2021

Owner: Cartwright Elementary School District
Project: Peralta Elementary Drop-Off Modifications
Location: Cartwright Elementary School District
Contact: Dr. Cecilia Maes

McCarthy Building Companies, Inc. is pleased to submit this proposal to you. The development
of this scope of work and budget were created to match the existing materials and construction
means as defined by the end user.

Peralta Elementary $ 305,300
Peralta Adjacent Ways $§ 281,764
Peralta Elementary Total $ 587,063

This proposed amount includes sales tax, bond, insurance, and fee. Upon request, a meeting can
be scheduled to review the scope and estimate further at your convenience.

Thank you for this opportunity, please do not hesitate to contact me directly with any questions
or comments.

Respectfully submitted,

Paul Kubik
Project Manager
McCarthy Building Companies, Inc.
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Peralta Elementary Drop-Off Modifications
PROPOSAL

Basis of Estimate

The Basis of Estimate is a written explanation clarifying the scope, assumptions and exclusions used in
establishing this estimate dated 6/24/2021.

All costs are based on McCarthy’s incorporation of construction drawings dated 5/28/21 provided by Hess-
Rountree Engineers.

Scope of Work:
Site Work
¢ Grub and Clear Lot (within area of disturbance)
¢ On-site demolition: asphalt, sidewalk, and curbing
e Site Cut/Fill & Export
e Cut for curbs and reestablish for paving subgrades
¢ Asphalt paving of new roadways.
¢ Fine grade and backfill curbs.
e Striping and signage work for asphalt.
Concrete
¢ New standing curb, roll curb and curb and gutter where required.
¢ Sidewalk broom finish
¢ Driveways per Mag standards
Fencing
¢ New chain-link fencing and associated man gates along roadways.
Landscape
 Relocation of the flood irrigation and new 1/4" decomposed granite.
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Peralta Elementary Drop-Off Modifications
® PROPOSAL

Project Duration: 8 weeks

Long Lead Items: None

Clarifications:
All work is to be performed during normal business hours between 6AM and 3PM. Work site area and
access to be available during normal business hours. Includes a dust control permit at each site.

Exclusions:

Permits and permitting fees, testing, special inspections, unforeseen conditions, revisions in the field to
accommodate the errors of others, identification and/or removal of hazardous materials, any work not
specifically identified in the scope of work above, premium time, overtime, holiday work, soil treatment,
relocation of utilities, new site lighting, water usage fees.

Design Variations from Conceptual Budget:
1. Price escalation from 2020.

Contingency: $ 11,511

Owners Contingency has been provided as an "allowance” to address any unforeseen conditions that may
arise during construction. Unused Owner's Contingency will be returned to the owner at the close of the
project.
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Customer: Cartwright Elementary School District Project Name: Peralta Elementary Drop-Off Modifications

Address: 5220 W Indian School Rd Project Number: TBD
Address: Estimate Number: 19.080
City, State ZIP Phoenix, AZ 85031 Date: 6/24/2021
Contact Name: Dr. Cecilia Maes Location: Cartwright Elementary School District
Procurement: 1GPA
Bid Type: JOC

Duration: 2 Months
Warranty: 2 Year

DESCRIPTION Qry UNIT CosT Peralta Elementary Notes

[GENERAL CONDITIONS $ 21,988.38

Project Manager 96 HR S 97.00] s 2,700.48

Superintendent 320 HR! $ 88.00 | $ 8,166.40

Project Engineer 160 HR! $ 67.00] $ 3,108.80

Project Admin 40 HR! $ 42.00]$ 487.20

[TEMPORARY SITE FACILITIES

Temporary Toilet 2 MONTH S 150.00 | $ 87.00 | $ 213.00

[Temporary Fencing w/ Privacy Screen 1000 LF S 7.00[s 2,030.00 | § 4,970.00

Site Signage 1 LS S 750.00 | $ 21750 | $ 532.50

Site Safety 1 LS $ 500.00 | $ 145.00 | $ 355.00

Private Locating 1 EA $ 2,000.00 [ $ 580.00 | $ 1,420.00

Dumpster (Per Dump) 2 EA $ 600.00 | $ 348.00 | $ 852.00

Dust Control Permit 1 LS $ 2,500.00 [ $ 725.00 | $ 1,775.00

Re-staking on Survey 1 LS $ 3,000.00 | § 870.00 | $ 2,130.00

Street Sweeping & Water Truck 1 LS $ 6,000.00 | $ 1,740.00 | $ 4,260.00

Material Testing 1 LS $ 1,200.00 | $ 348.00 | $ 852.00

Temp Lighting 2 LS S 750.00 | $ 435.00 | $ 1,065.00
1 S $ S S 4,430.40

Lemme Associates L 6,240.00 1,809.60

| |integra Engineering | | | Declined s | | 1
Hess-Rountree Declined $ ] -
Concrete $ 63,472.00 $ 86,303.00
Sunbelt Builders 1 LS s 149,775.00 | $ 63,472.00 | $ 86,303.00
ProCon Concrete LS $ 170,600.00 | $ - $ -
Desert Rock LS S 188,500.00 | $ - s -
Raven Concrete: LS Declined S - s -
Marks Valley Grading 1 LS $ 128,545.00 | $ 20,660.00 | $ 107,885.00
[Ace Asphalt LS Declined B - s -
B&F Contracting LS Declined S - $ -
Sunland Asphalt LS Declined B - s -
Rhino Contracting LS Declined S - $ -
[Apache Pipeline LS Declined $ - s -
Phoenix Pipeline LS Declined B - s -
B&F Contracting LS Declined S - $ -
Rhino Contracting LS Declined S - $ -
Mission Underground LS Declined S - s -
[American Fence LS Declined $ - s -

1 |Associated Fence | | Ls Is 41,625.00 | $ - Is -1 |
Biddle & Brown 1 LS S 35,832.00 | § 35,832.00 | $ -
Landscaping
RH Dupper Landscaping 1 LS S 124,977.00 | $ 124,977.00 | $ -

1 |Gothic Landscaping | | s | Declined s - I -1 |
Sunburst Landscaping LS Declined S - s -

Peralta Elementary Peralta Adjacent Ways
I CONSTURCTION SUB TOTAL 1l [S__ 268738985 24802162
Contractor's Fee 8.000% B 21,499.12 $ 19,841.73
General Liability 0.912% $ 2,72974 $ 2,519.30
Builder's Risk Insurance 1.200% $ 359176 $ 3,314.87
Sales Tax 0.000% $ -8 -
Bond 0.920% $ 2,753.68 $ 2,541.40
I PROJECT SUB TOTAL 1 s 299,313.28 [ § 276,238.91 ||
I DESIGN CONTINGENCY 1 0% s BB -
I OWNER'S CONTINGENCY 1 2% B 5,986.27 [ S 5,524.78 ||

I GRAND TOTAL 1 s 305,299.54 |[ 281,763.69 ||




